
 Record of Meetings 
 Meeting  Date of  Location Subject Action Items 
 ID Meeting 

 55 1/7/2002 USP 10th floor Kickoff engagement Immediate need to  
 respond to Inventory  
 worksheets and threat  
 analyses. 

 39 1/8/2002 USP System Classification  SSO's should email  
 Review and Threat  completed  
 Assessment assessments to B.  
 Ingwalson. 

 40 1/9/2002 USP System Classification  SSO's should email  
 Review completed  
 assessments to B.  
 Ingwalson. 

 41 1/10/2002 USP System Classification  SSO's should email  
 Reviews and Threat  completed  
 Assessments assessments to B.  
 Ingwalson. 
  
 VDC was unavailable - 
  Hunt them down. 

 42 1/11/2002 USP System Classification  SSO's should email  
 Review and Threat  completed  
 Assessment assessments to B.  
 Ingwalson. 

 43 1/14/2002 USP System Classification  SSO's should email  
 Review completed  
 assessments to B.  
 Ingwalson. 

 44 1/15/2002 bob's cube Consolidate system  Consolidate inventory  
 classification reviews.   sheets and submit  
 Draft letter to Greg separately from greg  
 letter. 
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 37 1/15/2002 8th floor  Jan 15 status meeting Review objectives  
 including: 
  
 established long term  
 engagement goals 

 45 1/17/2002 bob's cube Review and edit system  submit to ED 
 classification inventory  
 worksheets 

 46 1/18/2002 bob cube prepare GISRA POA&M  
 monthly status report 

 38 1/22/2002 103B1 review of current/future   
 activities Access training 
 GISRA/Self  
 Assessments -Create  
 Plan 
 Risk Assessments -  
 Obtain ED version,  
 compare with ours 
 Reference Guide -  
 Review 
 Secuity plans - Attend  
 Jan 30 sec plan  
 training 
 POA&M 
    - RA 4/30 
    - Sec Plan 6/30 

- C&A 12/31 
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 48 1/23/2002 103B1 SSO Training kickoff and  Subjects covered: 
 status    Ed Systems  
 Inventory & Threat  
 Assessments 
    GISRA POA&M 
    Risk Assessments 
    Security Plans 
    C&A 
    Personnel  
 Clearances 
    Issue Tracking  
 System 
  
 Open Issues: 
    Risk Assessment  
 plan timeline due from  
 SSO's 2/1 
    ED Security Plan  
 training 1/30 

 47 1/23/2002 USP Update and review MDE  Encourage expeditious  
 CAP for GISRA POA&M completion and  
 submission of CAP for  
 GISRA POA&M. 
  
 Clarified numerous  
 CAP issues 

 49 1/28/2002 USP 10th floor weekly status prepare risk  
 assessment training  
 material.  
 Prepare briefing to big  
 ED 

 52 1/31/2002 FB6 SP Training 800-18 Determine if other  
 guidance should be  
 given to SFA SSOs. 

 50 2/1/2002 USP 10th floor Present interpretation of  Concept was  
 ED's Risk assessment to  accepted.  Prepare  
 O/EDCIO complete briefing for  
 training on Feb. 7. 

 51 2/7/2002 USP Training  Present SFA RA  Follow up with each  
 methodology to SFA  system to ensure they  
 community are on track. 
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 54 2/12/2002 USP - 10th  Determine availability of  Review SOW from  
 Rockis' IV&V contractors Rockis. 
 Potentially train several 
  more contractors on  
 Risk Assessment  
 methodology. 

 53 2/13/2002 USP -3rd Floor Train Adam on the Risk  Adam will follow up  
 Assessment methodology with Jennifer Douglas  
 to determine next  
 steps. 
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